
Schedule for Phase 2 of Docket 7466, Initial OPA, and DPS Benchmarking Study

Phase 2 Issue Resolution Initial OPAs DPS Benchmarking Study

Initial Workshop 12/18 Notice to Public on Process
and Soliciting Comments

1/4-1/8 Issue RFP 
Responses Due

1/04
1/25

1  Draft of Comprehensivest

Document (DPS)
2/1 Workshop on Criteria & OPA

Process
1/22 Decision on

Contractor
2/1

2  Workshop 2/8-nd

2/19
Submission of Proposed
Evaluation Criteria to Board

2/5 Negotiations
Concluded

2/05

2  Draft of Comprehensivend

Document
3/15 Board Order on What Initial

OPA Process Should Be
3/9 State Approval of

Contract
2/17-
3/05

3  Workshop (if necessary) 3/22-rd

3/26
Data Gathering and
Investigation

Through
5/25

Draft Report 4/29

3  Draft of Comprehensiverd

Document and 1  Draft ofst

Order(s) of Appointment

4/15 Parties to File Draft
Information to Be Considered
by Board in Initial OPAs

4/29 Final Report 5/25

4  Workshop (if necessary) 4/22-th

4/26
First OPA Workshop 5/11

Second Draft of Order(s) of
Appointment

5/14 Parties to File Final
Information to Be Considered
by Board in Initial OPAs

5/25

Earliest Date for Order of
Appointment

After
7/22

Second OPA Workshop (if
necessary)

6/7

Parties to File
Recommendations and
Proposed Findings

6/17

Parties to File Responses to
Recommendations 

7/1

Target Date for Proposal for
Decision

7/22
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